

MEASURE A & PROP 39 PROJECT UPDATE

PRESENT TO THE OUHSD BOARD OF TRUSTEES

FEBRUARY 13TH, 2019

PROJECT TIMELINE PRIORITIES

JULY 1ST, 2018 TO AUGUST 1ST, 2019

- STUDENT SAFETY
 - Lobby Renovations (ALL SITES except RMHS) at DSA
 - Fencing Designs at DSA (ALL SITES)
 - WIFI Access Points Replaced in entire District
 - Camera Installation (ALL SITES) Completion by February 28th
 - New locking/access system in BETA Test at RCHS
 - IT SITE INFRASTRUCTURE ASSESSMENT completed (including Phone, PA, Bell, Alarm, UPS)
 - Site Radios to digital models in process Completion June 2019
 - GPS card system testing to begin at RMHS March 2019

PROJECT TIMELINE PRIORITIES

JULY 1ST, 2018 TO JUNE 30TH, 2019

- STUDENT HEALTH
 - HVAC Assessment for RCHS and ACHS completed
 - HVAC Architect Selection Completed
 - HVAC design in process and estimated costs completed
 - ADA Access review in process
 - Safety Plans Update has been completed
 - Emergency Planning Review in process
 - Risk Manager Position in review

PROJECT TIMELINE PRIORITIES

JULY 1ST, 2018 TO JUNE 30TH, 2019

- ATHLECTIC FACILITIES

- Tennis Court Resurfacing Assessment completed; RFP in process
- Stadium Light and Pole replacement in process
- Football Field Assessment completed
- Athletic Venue RFP for Architect to be done in February 2019
- Baseball Field and Softball Field Assessment completed
- Athletic Facilities (bathrooms, snack bars, ticket booths) assessment completed
- Pool Assessment completed
- Parking, locker rooms, and entrance assessment in process
- RFP for construction to be completed by June 2019

PROJECT ASSESSMENT TIMELINE JULY 1ST, 2018 TO JUNE 30TH, 2019

- BUILDING MODERNIZATION
 - Facility Master Plan Assessment in process
 - Portable Building Assessment in process
 - School Frontage Review in process
 - Site Utility Assessment in process